
Peirce Island WWTF Upgrade Update
Portsmouth City Council Meeting

February 1, 2016



Introductions

• Terry Desmarais, City Engineer
– History and Timeline
– Progress Update (Design, Bidding, Construction)
– Cost Estimate
– Public Meetings and Outreach
– Peirce Island Road Bridge Maintenance

• Suzanne Woodland, Deputy City Attorney
– Consent Decree Negotiations
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CEPT Upgrade Secondary Permit Issued Consent Decree Consent Decree Amended Final Design of New WWTF
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Peirce Island WWTF Timeline
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2009 – Consent Decree
2010 – Wastewater 
System Master Plan
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Peirce Island WWTF Timeline

2011 and 2012
Treatment Technology Piloting 

and Consent Decree Amendment
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2013 City Council Votes 
2013-2015 Final Design of WWTF

“Move to comply with EPA mandate to meet secondary 
treatment at the Peirce Island Wastewater Treatment Plant 
with the ability to treat a total nitrogen limit 8 milligrams per 
liter on a seasonal rolling average basis, stay within the current 
fence line, and to support of the Biological Aerated Filter (BAF) 
technology.” City Council Vote April 8, 2013
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Option Evaluation

Peirce Island WWTF Timeline

“…moved to reaffirm the 
City Council’s vote of April 
8, 2013 to move forward 
with the Peirce Island 
Wastewater Treatment 
Facility Upgrade.” City 
Council Vote May 18, 
2015
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Dec 2015 
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Complete
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Concurrent Work

• Hydrodynamic Model of 
Great Bay Estuary

• Peer Review of Numeric 
Nutrient Criteria 

• River Water Quality 
Sampling

• Eelgrass Mapping
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Concurrent Work

• Primary Clarifier and Gravity Thickener Upgrade
• Completed July 2015, $1.7M
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Bidding and Construction Schedule
Item Completion Date
100% Design December 2015
Contractor Prequalification Jan-Mar 2016
Bidding Mar-May 2016
Contract Execution/NTP July 1, 2016
Construction – BAF
Substantial Completion December 2019

Construction – Project 
Substantial Completion May 2020
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Project Cost Estimate

Items
Cost

(Million Dollars)

Primary Clarifier Project (Eng, Const, etc.) $1.7
Treatment Upgrade Design Phase $5.0
Construction & Contingency $70.4
Construction Admin & Oversight $6.7
Total Project Cost $83.8
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Proposed Bond Authorization

Items
Cost

(Million Dollars)

Total Project Cost $83.8

Previous Bond Authorization 8/5/13 $10.0

Proposed Authorization $75.0

February 1, 2016 Peirce Island WWTF Upgrade Update 17



Clean Water SRF

• Lock in Interest Rate 2.55%
• Principal Forgiveness of 5% 

($2.5M to $3.7M)
• 20 Year Loan Term
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Next Steps
• Prequalification of Contractors
• Council Bond Authorization 

– First Reading February 16, 2016
– Second Reading/Public Hearing/Vote March 7, 2016

• Bid Period (March 8 to May 2016)
• Contract Award/NTP (July 1, 2016)
• Public Meetings 
• Public Outreach
• Peirce Island Road Bridge Maintenance
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Public Meetings: 
Traffic and Safety Plans

• Present Traffic Impacts to Parking, Traffic and 
Safety Committee (Anticipated March 2016)

• Follow up with Joint City Council Work Session
(PTS, Recreation Board, Peirce Island Committee)
– Truck Routes
– Parking Restrictions
– Modifications
– Safety Provisions

• City Council Vote
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Other Public Meetings 

• Planning Board
• Prescott Park Trustees of the Trust
• Mayor’s Blue Ribbon Committee on Trees & 

Greenery
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Stakeholder Meetings

• Strawbery Banke
• City-wide Neighborhood Committee
• Friends of the South End
• Chamber of Commerce
• Rotary
• Pease Development Authority (Harbor 

Master) and US Coast Guard
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Peirce Island Road Bridge
• Constructed 1958 
• Typical Lifespan 50 

Years
• Plan for Replacement
• Could be Eligible for 

NHDOT Municipal 
Bridge Aid Program 
with 80% Grant 
Funding

• Potential Replacement 
Cost $7M
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Peirce Island Road Bridge
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• Condition Assessment 
Results: 
– Showing Signs of Age
– Deck Maintenance 

Needed



Peirce Island Road Bridge

• Deck Maintenance Project
– Extend Life to Take Advantage of DOT Funding
– Avoid Repairs During WWTF Construction

• Estimated Cost Range: $500,000 to $800,000
• Schedule: 6 Months (to Sept 2016)
• Maintenance Project Impacts

– One Way Alternating Traffic
– Restricted Lane Width
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Questions
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