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Topics for Discussion

1. Project Information & Status

2. Peirce Island Temporary Staging Areas
Parking Mitigation

• Break for Discussion/Q&A

3. Summary of Traffic Impacts

4. Barging Transportation Options

• Break for Discussion/Q&A

5. Roadway Modifications

• Break for Discussion/Q&A
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• Major Upgrade of 
Peirce Island WWTF 
Mandated by EPA 
Consent Decree

• Design Complete

• Out to Bid with 
Barge Bid Alternates

• Construction 
Between July 2016 
and September 
2020
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Project Information & Status
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Peirce Island Temporary Staging Areas
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Plastic Construction 
Fencing

Closed to Traffic prior 
to September 1, 2016

Contractor Staging Area 
or City Snow Storage 
after July 1, 2016

Contractor Staging Area 
after July 1, 2016

Contractor Staging Area 
after September 1, 2016

Contractor Staging Area 
after July 1, 2016

Closed to Traffic after 
September 1, 2016 Protected Areas



Peirce Island Pool Access
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Install Walkway to 
Existing Pool Gate

Closed to Traffic after 
September 1, 2016

Contractor Staging Area 
after September 1, 2016

Safety Officer/
Flagger



Peirce Island Parking Mitigation
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Close to Traffic after 
September 1, 2016

Expand Four Tree 
Island Parking Lot

Temporary Parking 
Area

Parking Area Closed 
During Working Hours

Relocate Path
Safety Officer/

Flagger
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Parking Mitigation – Expand Four Tree Island 
Parking Area
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Parking Mitigation – Expand Boat Ramp Parking 
Area
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Questions and Answers
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1 1

*

*

*

**

Notes:   *Outbound Construction Traffic Only  **Inbound Construction Traffic Only
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Barging Background

• Originally Investigated by Project Team in 2014. Presented to 
Council on September 29, 2014. Not Pursued Due to Cost.

• Tasks Completed to Date:

 Identified Potential Loading and Unloading Locations

 Began Underwater Survey of Potential Unloading Locations

 Defined Bid Alternates & Distributed to Contractors Via Addendum

 Discussed Barging with Permitting Agencies
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Barge Types – Spud Barge

• Fore and Aft Vertical Shafts, 
or Spuds, Hold Barge in 
Place

• Provides a Stable Platform

• Floats with the Tide
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Barge Types – Jack-Up Barge

• Fore and Aft Vertical Shafts, or Spuds, Hold Barge in Place

• Provides a Fixed Platform
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Barge Type – Load On / Load Off (LOLO)

• Crane Loads and Unloads Equipment and 
Material at Loading & Unloading Locations

• Requires Tug
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Barge Type – Roll On / Roll Off (RORO)

• Requires Transfer Bridge

• Trucks Roll On and Off Barge

• Requires Tug
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Barge Type – Landing Craft

• Trucks Roll On and Off 
Barge

• Smaller Capacity

• Requires Boat Ramp
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Potential Loading Facility Location

• Port of New 
Hampshire

• Shared Use

• Limited Laydown 
Area

• Periodic Shutdowns 
to Barging Due to 
Ship Traffic

• Contractor Free to 
Use Other Sites
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Potential Unloading Facility Locations

• Contractor to 
Choose Location & 
Type of Barge 
Operation

• Bathymetric 
Information to be 
Provided

P E I R C E  I S L A N D  W W T F  U P G R A D E  P R O J E C T
1 9

2
3

4

Source: Eelgrass Distribution in the Great Bay Estuary and Piscataqua River for 2013, UNH.

Potential Eelgrass Subpopulation
(see note)

1



P E I R C E  I S L A N D  W W T F  U P G R A D E  P R O J E C T
2 0

DRAFT FINDINGS



Permitting
• Ongoing Discussion with Regulators (USACOE, NHDES)

• Ongoing Discussion with Other Agencies (USCG, EPA, 
Director of Ports, etc.)

• Final Permitting Needs Depend on Selected Contractor’s 
Proposal
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Barge Bid Alternates

• Alternate 1 – Barge Demolition and Surplus Excavated Materials 
Away

• Alternate 2 – Alternate 1 Plus Barge Selected Construction Materials 
To Site

• Alternate 3 – Alternate 1 and 2 Plus Barge All Vehicles 3 Axles or 
Greater and All Construction Equipment (Bulldozers, Excavators, 
Backhoes, etc.) Except Concrete Trucks and Pump Trucks

• Alternate 4- Alternate 1, 2, and 3 Plus Concrete Batch Plant / Barge 
Raw Concrete Materials
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Bid Alternate Approximate Reduction In
Construction Vehicles (%)

Alt. 1 – Barge Demo and Surplus Excavation 
Materials

50%

Alt. 2 – Alt. 1 Plus Barge Selected Construction 
Materials

60%

Alt. 3 – Alt. 1 and 2 Plus Vehicles 3 Axles or 
Greater and Construction Equipment Except 
Concrete Trucks and Pump Trucks

75%

Alt. 4 – Alt. 1, 2, and 3 Plus Concrete Batch Plant 
and Barge Raw Concrete Materials

90%

Bid Alternates – Impact on Traffic

2 3
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Bid Alternates – Other Considerations

• Barging Not Able to Begin Until Permitting In Place
Trucks Allowed Until Barging Starts

Necessary to Meet Consent Decree Milestones

• Second and Third Shift Work May Be Necessary

• May Increase Length of Bid Period

• If Bid Alternate(s) Selected, May Need to Increase Bond 
Authorization
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Questions and Answers
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Construction Access Routes

N
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Downtown Locations
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Mechanic St.

N
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Downtown Locations – State St., Court St. & Marcy St.

N

3 0

Flagger 
(7AM-6PM)
Reset Signs

No Parking 
Midnight–8AM
Monday -Friday
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Downtown Locations– Marcy St. 

N

3 1

Close Sidewalk
7AM-6PM

Pedestrian 
Detour

Construct Brick 
Sidewalk



Downtown Locations– Marcy St. & Mechanic St.

• Outgoing WB-50

N
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Downtown Locations– Marcy St. & Mechanic St.

N

3 3

No Parking Any Time

Crosswalk to 
Cemetery

Remove Stones & Install 
Curb Cut with 2 Inch Reveal

Realign Curb. 
Relocate Utilities As 
Needed



P E I R C E  I S L A N D  W W T F  U P G R A D E  P R O J E C T

Downtown Locations– Strawbery Banke

N

3 4

Cordon Off No Parking 
Area In Advance

No Parking Any Time

Oversize Vehicle 
Route 
(Midnight-10AM)

Temporary Curb 
Cut
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Downtown Locations– Hancock St. & Pleasant St.

N

3 5

Reset Signs



Summary of Potential Mitigation Measures

• Add Bid Alternates for Barging

• Possible Relocation of Snow Dump 

• Add Additional Parking at Four Tree Island Lot

• Add Additional Parking Adjacent to the Boat Ramp Lot

• Relocate the Pool Entrance 

• Investigate Options for Dog Walking Area

• Look at Pool House Options

• Contractor Cannot Work During Specific Events

• Continue to Adjust as Needed During Construction
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Questions and Answers
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