
PARKING GARAGE BUILDING COMMITTEE 
 

1 JUNKINS AVENUE 
PORTSMOUTH, NEW HAMPSHIRE 

CONFERENCE ROOM “A” 
 

8:00 A.M.                                                                                 June 14, 2016 
 
MEMBERS PRESENT:         Councilor Lown, Councilor Pearson, Mark McNabb, John 

O’Leary, Everett Eaton, Nancy Colbert Puff, Deputy City 
Manager 

 
MEMBERS ABSENT:        Councilor Spear 
 
ALSO PRESENT:                   John P. Bohenko, City Manager, David Allen, Project Manager, 
Peter Rice, Director of Public Works, Eric Eby, Transportation Engineer, Joey Giordano, 
Parking Manager, Christopher Brennan, Walker Parking, Gary Glines, Walker Parking 
 

 
 

1. COMMITTEE CHARGE 
 

City Manager Bohenko opened this organizational meeting with a brief overview of the project 
status noting that the City was still in negotiations with Deer Street Associates for the purchase 
of the property.  He also noted that the charge of the Committee was to deal with policy issues 
and provide recommendations to the City Council.  Engineering issues would be dealt with 
through City Staff working with the consultant team. 

 
 

a. Election of Chair 
Motion was made by John O’Leary and seconded by Mark McNabb to nominate 
Councilor Lown as committee chair.  Motion was approved by unanimous vote to 
elect Councilor Lown as Committee Chair 

b. Meeting Schedule 
A discussion of potential times for future meetings was discussed. It was decided 
that given the current status of the land transfer, meetings would be called on an 
as needed basis until such time as regular meetings would be required 
 

2. PROJECT UPDATE 
a. Property Acquisition 

i. Purchase and Sale 
The Committee members were given notebooks that contained the current 
version of the Purchase and Sale agreement that was presented to the City 
Council at the meeting of April 4th.  It was noted that there are a number of 
schedules that continue to be the subject of negotiations between the Deer 
Street Associates and City’s legal teams. 
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ii. Post Closing Obligation Agreement (PCOA) 

A copy of the PCOA was included in the Committee’s notebooks.  Similar 
to the Purchase and Sale, the PCOA also has a number of schedules that 
are still in the process of being finalized. 
 

b. Site 
i. Environmental 

David Allen gave a brief overview of the environmental conditions that 
have been discovered on the site as a result of the City’s subsurface 
investigations.  Those investigations have found contamination that 
exceeds the Department of Environmental Services standards. The City 
has been working with Deer Street associates to include an agreement in 
the PCOA that includes an escrow of $500,000 to cover environmental 
clean-up costs that exceed costs of disposal above the costs of disposal of 
the materials as “urban fill”. 
 

ii. Garage and Road Layout 
Chris Brennan provided an overview of a conceptual garage site plan 
including a proposed road layout as well as well as a set of conceptual 
garage layout plans. 
 
Mark McNabb expressed concerns about several elements of the 
conceptual plan including: 

 Disposition of the west end of the site (Rock Street area) 
 Viability of the flex space area as retail space 
 Layout of what was described as short-term parking area 

John O’Leary expressed similar concerns including questions on the 
project goals such as the need to maximize the number of spaces versus 
the leasing of non-parking functions in the garage (business/retail space). 
 

3. Councilor Pearson provided the Committee with an overview of the Public Art Ordinance 
which states that on City building projects, 1% of the construction cost up to a maximum 
of $150,000 will go to public art and that the process is to be administered by Art Speak.  
Councilor Pearson indicated that she would be willing to do a presentation to the 
Committee of examples of public art in parking garages. It was agreed that the next 
meeting would include that presentation 

 
The next meeting was scheduled for 8:00 am on Tuesday June 28, 2016 in Conference 
Room A 

 
 

 
 
 

 


