
Peirce Island WWTF Upgrade Construction 
Public Information Meeting

November 16, 2016



Topics of Discussion

• Introductions
• Work Completed Since Last Meeting
• Work to be Completed in Coming Month
• Work Anticipated in Next 6 Months
• Construction Details
• Events & Recreation
• Public Input/Comments/Concerns
• Next Meeting
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Introductions

• City Staff:
– Don Song, Wastewater Project Manager, 603-610-7305 

dsong@cityofportsmouth.com
– Terry Desmarais, City Engineer, 603-766-1421 

tldesmarais@cityofportsmouth.com

• Website: 
http://www.portsmouthwastewater.com/piupgrade.html
– News and Updates
– Recreational Info
– Project Info
– Report Form
– Etc.
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Work Completed Since Last Meeting
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Work Completed Since Last Meeting
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Work Completed Since Last Meeting
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Work Completed Since Last Meeting
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Work Completed Since Last Meeting
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Work Completed Since Last Meeting
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Work Completed Since Last Meeting
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Work Completed Since Last Meeting
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Work to be Completed in Coming 
Month

• Complete set up of trailers and connect utilities at the trailer 
complex.

• Initiate underground piping installation near the new Headworks 
Building.

• Initiate installation of reinforcing steel and concrete for the 
foundation of the new Headworks Building.

• Drill and blast for the new water line and ductbank.
• Initiate excavation and installation of new 12” water main 

beginning near the pool.
• Initiate excavation and installation of new underground power 

and communications ductbank, beginning near the pool.
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Work to be Completed in Coming 
Month, Cont.

• Initiate installation of the revetment on the southwestern side of 
the site.

• Initiate installation of temporary power equipment.
• Continue removal of approved trees.
• Continue installation of pedestrian safety fence along the back 

of the curb on Mechanic Street running toward Peirce Island 
Road. 

• Probe excavation for the foundation of the new Gravity 
Thickener. 
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Headworks 
Excavation & 
Construction 

Sludge Thickener 
Excavation

New Electrical 
Facilities

Staging Area 
Preparation

Anticipated Construction 
November 2016 – May 2017
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Traffic Control & Signage
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Flagger and Parking 
Restrictions

Pedestrian 
Detour

Curb, Sidewalk, Lighting, 
and Hydrant Modifications

Pedestrian Fencing and 
Crosswalks

Large Vehicle Exit

Example Safety Fence 
Mechanic St



Events and Recreation

• Upcoming
– Turkey Trot
– Arthritis Foundation Road Race
– Strawbery Banke Events
– Prescott Park Events
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Public Input / Comments / Concerns



Next Meeting

• Public Construction Meeting 
– Quarterly Update to City Council
– Next Meeting: December 19, 2016, 7:00 PM

• January & February meetings will be daytime 
meetings again.
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