
Peirce Island WWTF Upgrade Construction 
Public Information Meeting

Sept 21, 2016



Topics of Discussion

• Introduction to Project Team
• Communications and Information
• Project Overview

– Schedule
– Construction Details
– Construction Mitigation Items
– Events & Recreation

• Public Input/Comments/Concerns
• Next Meeting
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Communications and Information

• Website: 
http://www.portsmouthwastewater.com/piupgrade.html
– News and Updates
– Recreational Info
– Project Info
– Report Form
– Etc.

• City Staff:
– Don Song, Wastewater Project Manager, 603-610-7305 

dsong@cityofportsmouth.com
– Terry Desmarais, City Engineer, 603-766-1421 

tldesmarais@cityofportsmouth.com

September 21, 2016 Peirce Island WWTF Upgrade Construction 3



Project Schedule

• Contract Milestones: 
– Notice to Proceed September 1, 2016
– Interim Milestones to be Selected
– BAF Substantial Completion December 1, 2019
– Project Substantial Completion May 31, 2020
– Project Final Completion August 30, 2020
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Next Month’s Schedule

• Ongoing Peirce Island Bridge Work 
• Begin Installation of Pedestrian Fence and Staging 

Fence Near Pool
• Deliver and Setup Temporary Field Office Trailers at 

Pool Parking Lot
• Roadway Signage and Traffic Control
• Curb Radius at Mechanic and Marcy Street 

(Prescott Park Side)
• Underground Utility Relocation and Installation
• Equipment and Material Procurement
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Headworks 
Excavation

Sludge Thickener 
Excavation

New Electrical 
Facilities

Staging Area 
Preparation

Anticipated Construction 
Sept 2016 – April 2017
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Construction Access Routes
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March 12, 2016 Peirce Island WWTF Upgrade 



Peirce Island Modifications During 
Construction

• Restrict Dog Walking On-Island 
• Pedestrian and Staging Area Fencing
• State Fish Pier Open
• Pool and Boat Launch Open Seasonally 
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Peirce Island Modifications During 
Construction, cont.
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Peirce Island Modifications During 
Construction, cont.
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Construction Mitigation

• Noise and Dust Control
• Historic Resources
• Site Safety Assessment
• Parking Improvements

– Four Tree Island Parking Lot Expansion
– Parking Lot Adjacent to Boat Launch
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Events and Recreation

• Upcoming
– Fairy House Tours
– Memorial Bridge Road Race
– Memorial Bridge Walk
– Turkey Trot
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Public Input / Comments / Concerns



Upcoming Meetings

• Public Construction Meeting 
– Monthly (3rd Weds) at 11 AM at Council Chambers
– Televised and Recorded
– Upcoming Dates: 10/19, 11/16, and 12/21/16
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