| PORTSMOUTH COMMUNITY POLICING FACILITY - CITY HALL ADDITION/RENOVATION | | | | | | |
|--|--------------|----|------------|--|--|--|
| CONCEPTUAL BUDGET | May 20, 2024 | | | | | |
| SITE DEVELOPMENT | | | | | | |
| Mobilization, erosion control, temp controls and signage | | \$ | 140,000 | | | |
| Roads, parking lots, drainage, guardrails, striping, and signage | | \$ | 2,030,000 | | | |
| (2) Security gates | | \$ | 150,000 | | | |
| Building related site work | | \$ | 675,000 | | | |
| Landscape, hardscape, and walkways | _ | \$ | 500,000 | | | |
| SITE DEVELOPMENT TOTAL | | \$ | 3,495,000 | | | |
| BUILDING CONSTRUCTION (Total Square Footage 49,972) | | | | | | |
| Existing building demolition | | \$ | 100,000 | | | |
| Police Station Addition 30,872 s.f. @ \$650/sf | | \$ | 20,066,800 | | | |
| Police Station L2 Medium Interior Renovation 3,500 sf @ \$300/sf | | \$ | 1,050,000 | | | |
| Police Station L1 Heavy Interior Renovation 15,600 sf @ \$450/sf | | \$ | 7,020,000 | | | |
| BUILDING CONSTRUCTION TOTAL | | \$ | 28,236,800 | | | |
| SUBTOTAL BUILDING/SITE DEVELOPMENT | | \$ | 31,731,800 | | | |

| | | ć 020 / ſ |
|---|----|------------|
| TOTAL COMMUNITY POLICING PROJECT COST | \$ | 41,885,976 |
| Excluded Items. Itadio differina, disputer consoles | | |
| Excluded items: Radio antenna, dispatch consoles | | |
| Re-use existing generator | | |
| Security, IT, phone, access control systems and wiring | | |
| Signage | | |
| Furniture, fixtures, equipment | | |
| Builders risk insurance | | |
| Geotechnical engineering and third party material testing | | |
| Architectural and engineering fees | | |
| SOFT COST ITEMS LISTED BELOW - 20% of the Building/Site Development/Contingency | \$ | 6,980,996 |
| | | |
| DESIGN & CONSTRUCTION CONTINGENCY - 10% of the Subtotal Building/Site Development | Ą | 3,173,180 |
| DESIGN & CONSTRUCTION CONTINGENCY - 10% of the Subtotal Building/Site Development | \$ | 3,173,18 |

\$ 838/psf

Conceptual PD budget estimate is based on anticipated construction costs in Q2 2025 Net zero ready design - add 4% of the total project cost

Site Budget Add Alternates:

| Reconstruct existing poured retaining wall at the rear PD parking lot | \$ 125,000 |
|--|---------------|
| Extend new concrete walkway construction 180LF at Junkins Ave | \$ 55,000 |
| Install 485' of additional security fencing along south Mill Pond. Fence not required if there is no parking under | |
| the new PD addition | \$ 120,000 |
| Security fencing | \$ 155,000 |
| Cold plane/overlay, and restripe rear PD parking lot | \$ 265,000 |
| Add 16 police parking spaces off the PD driveway. 90 Degree parking under new addition | \$ 50,000 |
| Add 18 covered police vehicle parking spaces under new addition | \$ 192,000 |

JOBIN CONSTRUCTION CONSULTANTS