

Hanover St Garage Restoration

Tue 11/19/24

ID	Task Name	Duration	Start	Finish	Nov 17, '24							Nov 24, '24							Dec 1, '24																		
					S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S												
1	Cleaning/Organizing Work Areas - All Leve	11 days	Mon 11/18/24	Thu 12/5/24																																	
2	Painting *Weather Dependent*	11 days	Mon 11/18/24	Thu 12/5/24																																	
3	Plumbing Work	3 days	Mon 11/25/24	Wed 11/27/24																																	
4																																					