
Peirce Island Road Bridge - Background

• Constructed 1958 

• Typical Lifespan 50 Years

• Plan for Replacement

• Could be Eligible for NHDOT 
Municipal Bridge Aid 
Program with 80% Grant 
Funding

• Potential Replacement Cost 
$7M
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Peirce Island Road Bridge – Scope of Work

• Deck Maintenance Project
Extend Life to Take Advantage of NHDOT Funding

Avoid Repairs During WWTF Construction

Repair Mechanic Street Pump Station Force Main

• Cost : $414,000

• Contractor: George R Cairns & Sons, Inc. 

• Schedule: 
 Late May through Late September 
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Peirce Island Road Bridge – Traffic Details

• Phase 1 and 2 (June, July, Aug)
 Temporary Traffic Signal on Both Sides of Bridge

One-Way Alternating Traffic 

 10-ft Wide Lane Width

Parking Restriction Along Mechanic Street

• Miscellaneous (Sept)
 Intermittent One-Way Alternating Traffic

No Lane Width Restriction

• Pedestrian  Access Only Restricted on Limited Basis for 
Repairs of the Pedestrian Walkway
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Phase 1 – Deck Repairs South and Force Main
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Mechanic 
Street Force 
Main Repair



Phase 2 – Deck Repairs North 
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Phase 2A – Sidewalk Repairs
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Mechanic Street Parking Restrictions
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Restrict Parking Along 
Mechanic Street (11 

spaces) Temporary Traffic 
Signals (3)



Mechanic Street Parking Restrictions
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