
 

 

ELEMENTARY FACILITIES PUBLIC MEETING MINUTES FOR APRIL 12, 2016 

ALICE M. LEE CONFERENCE ROOM  

DATE: TUESDAY, APRIL 12 , 2016 

PORTSMOUTH, NH  

TIME: 5:00 PM  

 
 
 

I. CALL TO ORDER- The meeting called to order at 5:05 p.m.   

 

II.  PRESENT- Superintendent Steve Zadravec, Assistant Superintendent George Shea, 

Business Administrator Steve Bartlett, Facilities Director Ken Linchey, School Board 

Members: Tom Martin, Jeff Landry, Ann Walker  

 

III. UPDATE ON PHASE II LITTLE HARBOUR PROJECT 

Mr. Bartlett identified several factors that increased the cost of phase I over the original 

estimate, extra asbestos abatement activity, the use of premium time to keep to the schedule the 

requirement to rewire the electrical sub panels which was not discovered until the final 

electrical inspection. 

Phase II will begin in earnest on June 21st, however the kitchen will undergo asbestos 

abatement during April vacation. The City Council is scheduled to vote on the resolution for 

phase II on Monday evening April 18th. 

IV. UPDATE FUTURE PLANS FOR DONDERO & NEW FRANKLIN 

Mr. Bartlett also provided a list of possible future renovations to Dondero and New Franklin 

Schools in the current order of priority. All are subject to change pending additional 

inspections, design and cost. 

Dondero 

Sprinkler system, code corrections, asbestos abatement, energy related upgrades, additional 

corridors in 2 classroom wings, Reconfiguration of the cafeteria, kitchen and gym and possible 

relocation of the computer lab adjacent to the library. 

New Franklin 

Code requirements, energy recovery units, additional asbestos abatement, reconfiguration of 

main entry and office area, upgrade the kitchen with a dishwashing equipment. Possible 

additional library space with computer lab attached.  

 V. ADJOURNMENT- The meeting adjourned at 5:30 p.m.



 


