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Bond Project

Establish Joint Building Cmte

Execute Architects' Contract

Land Acquisition

Phase 1 Schematic Design

State and Local Reviews

20132008 2009 2010 2011 2012

JCJARCHITECTURE / D|A DRAFT Printed 8/10/2009

Phase 2 Schematic Design

Design Development

Construction Documents

Bidding/Negotiation - Site & Bldg

PHS Football & Softball Field CD's

Local Reviews - Fields

Bidding/Negotiation - PHS Football Field

Bidding/Negotiation - Softball Field

Phase 1 - PHS Football Field

Phase 1 - Softball Field

Bidding/Negotiation - Site & Bldg

Phase 2 - Addition

Phase 3 - Renovations

Phase 4 - Addition

Phase 5 - Renovations

Final Occupancy

Construction Cash Flow

Classrooms Classrooms

Student Commons / Music

Classrooms

<< 2011 @ +/-35% of Construction Cost >> << 2012 @ +/-35% of Construction Cost >>

Classrooms

<< 2013 @ +/-24% of Construction Cost >><< 2010 
@ +/-6% 

Football Field
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Classrooms / Gymnasium

32 Months to Mid-Point of Construction
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